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	4/23/2025



	EXPENSES
	
	
	

	
	Estimated
	Actual to Date
	% of Budget Spent

	Design - Tuttle - COMPLETE
	293,941
	293,941
	100%

	Bike shop building - Trico - Acutual includes chg orders below
	1,545,563
	1,597,070
	103%

	Change Orders to Trico in addition to base bid-added in "Actuals"
	
	
	

	Added contract due to design oversight - Meyer Signs-added in "Actuals"
	
	
	

	Road / Civil Work - DeKoster - Expenses for base bid work
	3,330,461
	3,434,089
	103%

	Contingency for change orders (5% of road costs)
	166,523
	158,044
	95%

	Construction Engineering - Lochner
	10,000
	0
	0%

	Surveying - Northline - Expenses for base bid work
	48,085
	47,000
	98%

	Change Orders in addition to base bid (right of way documents)
	
	28,000
	

	Geotech - Earth Solutions - Expenses for base bid work
	48,085
	28,824
	60%

	Change Orders in addition to base bid
	
	0
	

	Addktional contracts due to changed conditions
	
	
	

	4 Aces - Building Asbestos
	
	31,900
	

	Propety taken under eminent domain
	450,000
	700,000
	

	Legal services for eminent domain
	
	32,640
	

	Sales Tax (not in bid numbers)
	
	
	

	Bike shop building
	100,178
	
	

	Road - Estimated		
	150,000	
	
	

	TOTAL
	6,142,836
	6,351,508
	103%


